
Section: Green Hill Park
Status: Completed 2008
Funding: Enhancement and County

Section: Mill Lane to Moyer Complex
Status: Construction 2011-12
Funding: ARRA, Enhancement, Salem 

Section: Colorado Street to Rotary Park
Status: Completed 2010
Funding: Enhancement and Salem

Section: Hamilton Terrace to 13th St.
Status: Completed 2007
Funding: City and ACOE

Section: Vic Thomas Park to 
Wasena Park
Status:  Completed 2010
Funding:  ACOE, 
Private, City

City of 
Salem

Section: Bridge Street to 
Memorial Ave.
Status: Under Construction
Funding: ACOE and City

Section: Wasena Park to Carilion 
Status: Completed 2005
Funding: City and ACOE

Section: Eddy Ave
to Williams Branch
Status: Completed 2002
Funding: Private

Section: 13th St. to
Tinker Creek Greenway 
Status: Under Construction
Funding: Enhancement, ARRA, 
Open Container, City

Section: Low water bridge
Status: Completed May 2010
Funding: USFWS and City 

Section: Woodbridge to 
Mill Lane
Status: Completed 2010
Funding: Safety

Section: Rotary Park to 
Salem/Roanoke line
Status: Design
Funding: Enhancement, VLCF, 
Salem, private

City of Roanoke

Roanoke County

Town of 
Vinton

Section: Green Hill to Mill Lane 
Status:Under contract for PE
Funding: Open Container
Construction: 2013-2014

Section: Water Pollution Control 
Plant to Blue Ridge Parkway
Roanoke County's Enhancement
Funding Request

Roanoke County

Section: Williams Branch to 2A near
Colorado St. 
Status: Construction 2011
Funding: Salem

Section: Salem line to Bridge St.
City of Roanoke's Enhancement 
Funding Request

Section: Hamiliton Terrace
Status: Completed 2010
Funding: Private and City

Section: Montgomery County 
to Green Hill Park
Status: Conceptual planning 
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Section: Blue Ridge Parkway
to Franklin County
Status: ROW negotiationRoanoke County

Vic Thomas Park to 
Memorial Park
Status: Design
Funding: Open Container

Completed 

Roanoke River Greenway Status Map: October 2011

2012-2013 Enhancement Request
Under Construction
Preliminary Engineering
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Request
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